

EXTENSION OF TIME PROPOSAL

1	Name of work	Good Development and Affinity Work at Gopichayal Markel. IN Wd. W-150 (Army area) Vidyashil
2	Amount of Work Portion	15-00 lach.
3	Estimated Cost	15-00 lach
4	Name of contractor	N. Kesthi
5	Agreement No.	58/15-16.
6	No. and date under which work order issued	58/15-16 dt 29/4/15
7	Time limit originally fixed for completion	60 days.
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract.	70 Days
12	Work carried out during 1st extension	50 -/
13	Work carried out during 2nd extension	-
14	Time now applied for	64 days.
15	Date of recommending time limit applied for	-
16	Whether the original application of the contractor is enclosed.	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expiry of original period.	-
20	Whether notice as per clause of contract has been issued.	✓
21	Remarks of the AEE and the daily rate of penalty proposed	Boosee Work can be carried out
22	Remarks of the EE with the daily rate of penalty proposed	for by work Expt.

Assistant Engineer

Assistant Executive Engineer

Executive Engineer
Byatarayanapura Division

Chief Engineer
Yelahanka Zone
Jhath Bangalore Mahanagara
Bangalore 92